Cryogenic Receiver Terminal
Product Development Schedule and Milestones:

FY0O0 FYO1 FY02

Subtask 1 VW

Subtask 2 W

Subtask 3 W

Subtask 4 W
Subtask Milestone No. | Description Date
1. Filter/LNA Integration 1 Fabricate superconducting filter 1Q00

2 Test integrated LNA/Filter 2Q00

2. Cooler/Filter/LNA Integration 1 Test integrated Cooler/LNA/Filter 3000
3. Reflector Characterization 1 Measure principle plane patterns 3000
4. Cryo-terminal Testing 1 Integrate and test complete terminal 4000
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